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• Shutdown progress
 Work finishing up in west and east bores

• COT
 Loose cables

• SVX
 Separation of SVX & COT volumes working as expected
 Problems seen initially due to miscalculation of dewpoint

 CPR/CCR Run 2B upgrade finishing inside SW arch
• Aggressive schedule of an arch each two weeks (end of 1st week for

SW)—actually, squeezing to even less

 iFIX progress
• Long wait for security committee to approve new Windows XP PCs
• 3/10 PCs replaced last week, one per day, with minimal problems

 VNODE1 & VNODE2 remarkably faster
 Waiting for new ORACLE client to resurrect ICICLE

• COT PC replaced this week, two more in queue

CDF
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Electronics
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Electronics
problem Light OK

SW SE

Note 25% more
light in SW arch

due to 50 cm less
fiber
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• Schedule
 COT baggies up tonight; silicon cooldown starts tomorrow
 Move SW arch in Friday 0630; move out NW arch

• Problems with many blown Café card fuses (spares low)
 PMT HV and signal cables plugged and unplugged on SE arch
 No none incidents on SW arch, but suspect same problem
 Need to test more frequently to catch these problems earlier

 While old CPR/CCR chambers stripped Monday, Tuesday:
• Fileserver moved back all Monday—no DAQ
• CSL upgraded
• Motor generator maintenance starting Tuesday; short

shutdowns on 3/4 MGs for brush replacements
 Friday, October 15

• Close west endplug, start prep for west low β quad support
• Start flammable gas to muon chambers

CDF
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• Schedule (continued)
 Monday, October 18: Start west low β quad support

installation; west muon wall closed
 October 19–22: Close east endplug
 Friday, October 22: Close NW arch & north muon wall; move

support and forklift to east side
 Monday October 25: Open north muon wall & NE arch
 October 26–28: Finish east low β quad support installation
 November 5 or 8: Close NE arch; CPR/CCR work done
 November 8–15

• Solenoid checkout
• COT Ar/CO2 field on tests with no beam

 November 22: Shutdown done
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